

Team Name: sdmay24-16

Team Members: Evan Rosonke, Ethan Houts, CJ Reitz Thomas Kivlihan, Mensanh Namessi

Report Period: Aug 28-Sept 10

### **Summary of Progress in this Period**

We have been able to contact our TA and had our first meeting with him. We were also able to have our first meeting with our Professor Mentor here at Iowa State and get meetings set up. We set up our first meeting with our mentors at BAE systems and were able to get to know each other, set up a recurring meeting schedule, and start brain storming ideas of how to go about this project, look into talking with people who would use our device to see if they have any insight as to what would be a good design and what kinds of functionalities would be helpful.

---

### **Pending Issues**

Our biggest issue currently is not having a detailed description on what our client is looking for. We have had a meeting with our mentors from BAE but they also had minimal knowledge of what the client wanted this project to look like. Since BAE has an outreach portion of there company that works on projects like this our clients are technically that outside company and we are waiting to hear more information from them which will come in the next week or two.

---

### **Plans for Upcoming Reporting Period**

In the next few weeks there will be a country wide kick off call with all of BAE systems projects across multiple universities, from there we will get more information on what our project would look like. We need to wait for some guidance from our client before moving forward with designing.

---